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Document History

Version Date Author Status Notes

0.5 07-07-2008 Wahid Sadek Draft Initial Draft

Updated Delivered

1.0 07-25-2008 Wahid Sadek Update . :
Functionality

1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is
to outline the test recommendation on whether or not to proceed with the next planned step
in deployment, whether that is to an acceptance test phase or to production. Additionally,
the release details are outlined in the other sections. The major sections and their purpose
are outlined below:

o Delivered Functionality — All requests scheduled for the target point release.

o Impacts to the MSIX Environment — This section summarizes the review of all
aspects of the MSIX environment and their impact on the release.

e Deviations from the Test Plan — This section lists areas where the test plan and/or
approach were modified during the course of the project to accommodate project or
program changes. If one area necessitated more or less attention than planned, that
would be outlined here.

e Known Issues — Issues that exist at the time of the release. These would coincide
with the Recommendation Type.

e Known Workarounds — \Workarounds that exist in conjunction with the Known
Issues.

e Recommendation — This section summarizes the recommendation by the test
organization on whether to proceed or not. The recommendation will prompt the
reader whether it is necessary to read in-depth further in the document to make a
business decision to proceed, although it is always recommended to read the entire
document before proceeding. The options for recommendation are:

o Release with No Issues

o Release with Minor Issues
o Release with Major Issues
o Do Not Release

e CCB Prioritization Details — CCB (Change Control Board) prioritization meeting
dates and who attended.
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2.0 Delivered Functionality

Release Item # Short Description

1 Unig-ID tuning v1.0

2 Performance enhancements based on State Live Data testing

3 Modify the database to use the NCES ID as the primary key for the
EDFacts District (LEA) and School master reference data.

4 Incorrect Designated Graduation School displayed for students on the
Consolidated View

5 Incorrect Eligibility Expiration Date displayed on Consolidated View for
merged students

6 User Access Guide and Application Update - Add Privacy Act

2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and
review.

None of the functionalities are deferred.

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the
MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan
No deviations were reported.

3.3 Known Issues

There are two issues as discussed below:

1. Unig-ID patch will be installed by eScholar and O&M team. Since the eScholar
team is only available during normal business hours, this task will be performed
outside of the normal MSIX maintenance window. This was approved by Jen
Dozier.

2. Tectia LDAP integration needs to be performed by EDS as it requires “root”
privilege on the server. This task will be performed outside of the normal MSIX
maintenance window. This will be completed before the release is deployed in
production. This change will not cause any outage of MSIX functionality.

3.4 Known Workarounds
Not applicable.
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Release 2.06

4.0 Date/Time of Outage
08/09/2008 12:01 AM — 08/11/2008 05:00 AM EST

5.0 Release Recommendation

Release To: Recommend Recommendation Type
Yes/No
Production Yes Release with No Issues
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